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Change Nunber Federal Facility Agreement and Consent Order Date
Change Control Form

M-46-93-01 Do not use blue ink. Type or pnni using black ink. Jan. 25 , 1994

Originator Gl-enn R. Konzek, DOE-RL Phone (509) 376-8399

Ctass of Change

[X7 I - Signatories t 3 it • Project Manager [ 3 111 • Unit Manager

Change Title

Future Double Shell Tank Capacity Needs

Description/Justifieation of Change

The current M-31-O2 milestone calls for the evaluation of future tank requirements
needed to support the remediation of tank wastes. The TWRS Waste Volume Projection
Report, updated regularly, provides a projection of double shell waste tank capacity
needs and timing based on a myriad of assumptions and integrated schedules at the time
of development (e.g., treatment, evaporation, retrieval, etc.). The Waste Volume
Projection Report provides one of the basic foundation to which DOE justifies future
tank needs. Therefore, this milestone creates a vehicle to which the Regulators and
DOE can discuss annually future tank storage requirements.

This change request-also documents the separation of future double shell tank projects
from the M-42 series milestones. The M-42 series milestones are dedicated to the
Muiti-Function Waste Tank Facility, Hanford Project :W-236A. The milestones continued
on the following page are distinct and separate of M-42-00.

( Continued on next page)

lnpaet of Change

No impacts are generated as a result of this CR.

Affected Docunents

Hanford Federal Facility Agreement and Consent Order Action Plan, Appendix 0(Table 0-3
and Figure D-1 Work Schedule).

Approvals %Approved _Disapproved

This change form approved by AnKndnent Four to the Manford Federal Facility Agreement
and Consent Order executed by the signatories on January 25, 1994.

John Wagoner January 25. 1994
DOE Date

Derald Emison Januarv 25. 1994
EPA Data

Marv Riveland Januarv 25. 1994
Ecology Date
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Description/Justification of Change (continued):

Number Interim Milestone ate

M-46-00 Double-Shell Tank Space Evaluation Sept. 1994
(Annually Thereafter)

This new milestone replaces existing milestone M-31-02. A tank volume projection
report shall be submitted on an annual basis to Ecology and EPA. This report shall
include discussions covering all assumption which form the basis of the projection.
The report shall include or shall be accompaniad by DOE's plans for acquisition of
additional tanks based on the tank volume projection.

M-46-O1 Concurrence of Additional Tank Acquisition Nov. 1994
(Annually Thereafter)

:

^ This is a new interim milestone. The three parties shall meet to establish new
milestones, if required, for acquisition of additional tanks.
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IT IS SO AGREED:

Each undersigned representative of a Party certifies that he or she is
fully authorized to enter into this Agreement and Action Plan and to legally
bind such Party to this Agreement and Action Plan. These change requests and
amendments shall be effective upon the date on which this amendment agreement
is signed by the Parties. Except as amended herein, the existing provisions
of the Agreement shall remain in full force and effect.

FOR THE UNITED STATES ENVIRONMENTAL PROTECTION AGENCY:

^ ^\C/^L{ ( ^'- C^ - ^ ^^

= 'Gerald Emison Date
Acting Regional Administrator
Region 10
U.S. Environmental Protection Agency

FOR THE UNITED STATES DEPARTMENT OF ENERGY:

Date

U.S. Department of thergy
Richland Operations Office

FOR THE WASHINGTON STATE DEPARTMENT OF ECOLOGY:

// /aGA"IGGLGI^LQI/IG^. / S X
Mary Rive nd Dat4
Director
State of Washington
Department of Ecology
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